PROJECT TITLE: Sentiment - Augmented Stock Price Forecasting **INSTITUTE & DEPARTMENT NAME: A. P. Shah Institute of Technology - CSE (AI & ML)**

PROJECT GUIDE: Dr. Jaya Gupta

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION(Weeks)	PCT OF TASK COMPLETE
	Phase 1: Project Resumption & Research Paper Writing					
1.1	Resume Project Work and Review Previous Results	Manasi Patil, Samiksha Patil, Smith Patil	09-01-2026	09-01-2026	1	100%
1.2	Plan Documentation and Paper Writing Schedule	Manasi Patil, Samiksha Patil, Smith Patil	09-01-2026	09-01-2026	1	100%
1.3	Draft Abstract, Introduction and Related Work Sections	Manasi Patil, Samiksha Patil, Smith Patil	16-01-2026	16-01-2026	1	100%
1.4	Literature Survey on Stock Price Prediction Methods	Manasi Patil, Samiksha Patil, Smith Patil	16-01-2026	23-01-2026	2	100%
1.5	Complete Literature Survey	Manasi Patil, Samiksha Patil, Smith Patil	23-01-2026	23-01-2026	1	100%
1.6	Draft Dataset and Data Preprocessing Sections	Manasi Patil, Samiksha Patil, Smith Patil	23-01-2026	30-01-2026	2	100%
1.7	Draft LSTM-GA Model Architecture	Manasi Patil, Samiksha Patil, Smith Patil	30-01-2026	30-01-2026	1	100%
1.8	Draft Sentiment Classification Model Architecture	Manasi Patil, Samiksha Patil, Smith Patil	06-02-2026	06-02-2026	1	100%
1.9	Draft Recommendation System Model Architecture	Manasi Patil, Samiksha Patil, Smith Patil	06-02-2026	13-02-2026	2	100%
1.10	Draft Results and Discussion Section	Manasi Patil, Samiksha Patil, Smith Patil	13-02-2026	13-02-2026	1	100%
1.11	Complete Conclusion, Future Work and References	Manasi Patil, Samiksha Patil, Smith Patil	20-02-2026	20-02-2026	1	100%
1.12	First Full Paper Draft Shared with Guide for Review	Manasi Patil, Samiksha Patil, Smith Patil	20-02-2026	20-02-2026	1	100%



WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Weeks)	PCT OF TASK COMPLETE	PHASE TWO										PHASE THREE										PHASE FOUR									
							WEEK 8					WEEK 9					WEEK 10					WEEK 11					WEEK 12					WEEK 13				
							M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F
	Phase 2: Paper Revision & Blackbook Drafting																																			
2.1	Revise Paper based on Guide Feedback	Manasi Patil, Samiksha Patil, Smith Patil	27-02-2026	27-02-2026	1	100%																														
2.2	Begin Blackbook: Certificate, Declaration, Abstract	Manasi Patil, Samiksha Patil, Smith Patil	27-02-2026	27-02-2026	1	100%																														
2.3	Structure Blackbook Chapters as per University Guidelines	Manasi Patil, Samiksha Patil, Smith Patil	27-02-2026	06-03-2026	2	100%																														
2.4	Incorporate Final Paper Revision Requests	Manasi Patil, Samiksha Patil, Smith Patil	06-03-2026	06-03-2026	1	100%																														
2.5	Complete Blackbook: Introduction, Lit Survey, Limitations, Objectives	Manasi Patil, Samiksha Patil, Smith Patil	06-03-2026	06-03-2026	1	100%																														
	Phase 3: Blackbook Completion & Poster																																			
3.1	Complete Blackbook: Proposed System, Setup, Results, Conclusion	Manasi Patil, Samiksha Patil, Smith Patil	13-03-2026	13-03-2026	1	100%																														
3.2	Design and Finalize Project Poster	Manasi Patil, Samiksha Patil, Smith Patil	13-03-2026	13-03-2026	1	100%																														
3.3	Poster Approval From Guide	Manasi Patil, Samiksha Patil, Smith Patil	13-03-2026	13-03-2026	1	100%																														
3.4	Compile Full Blackbook Figures, Graphs, Tables	Manasi Patil, Samiksha Patil, Smith Patil	20-03-2026	20-03-2026	1	100%																														
3.5	Add Publication Page and Acceptance Certificate	Manasi Patil, Samiksha Patil, Smith Patil	20-03-2026	20-03-2026	1	100%																														
3.6	Submit Final Blackbook Draft to Guide for Approval	Manasi Patil, Samiksha Patil, Smith Patil	20-03-2026	20-03-2026	1	100%																														
	Phase 4: Final Corrections & Presentation																																			
4.1	Incorporate Final Blackbook Corrections from Guide	Manasi Patil, Samiksha Patil, Smith Patil	27-03-2026	27-03-2026	1	100%																														
4.2	Obtain Signatures of Guide, Coordinator, Principal	Manasi Patil, Samiksha Patil, Smith Patil	27-03-2026	27-03-2026	1	100%																														
4.3	Draft Presentation Slide Structure	Manasi Patil, Samiksha Patil, Smith Patil	27-03-2026	27-03-2026	1	100%																														
4.4	Finalize Presentation Slides	Manasi Patil, Samiksha Patil, Smith Patil	04-04-2026	04-04-2026	1	100%																														
4.5	Deliver Final Project Presentation	Manasi Patil, Samiksha Patil, Smith Patil	04-04-2026	04-04-2026	1	100%																														
4.6	Submit Complete Project Documentation	Manasi Patil, Samiksha Patil, Smith Patil	04-04-2026	04-04-2026	1	100%																														